Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14638-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date: 10/06/2014

Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 371  Days
SR 2 OVER THE CSX RAILROAD. Elapsed Calender Days: 371 Days
Percent Time: 100.00
District: 6 Area: 02
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 08/16/2013

5401 VICTORIAAVE. Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/25/2013

DAVENPORT IA  52807-2939 Date Work Began: 06/02/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $494,975.00 Counties:

Original Contract Amount $494,975.00 Murray

Funds Available $9,659.40

Percent Complete 98.05%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004565 $494,975.00 $494,975.00 $9,659.40 98.05% $4,293.25

Chief Engineer

08/07/2014
to 09/30/2014



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14638-13-000-0 Estimate Number: 0004 Pay Period: 08/07/2014
to 09/30/2014

Project Number: M004565 SR 2 - BRIDGE REHAB

Federal State Project Number:  M004565

Total to Date Prev to Date This Estimate

Participating $388,252.49 $384,817.89 $3,434.60
Non-Participating $97,063.11 $96,204.46 $858.65
Total Earnings $485,315.60 $481,022.35 $4,293.25
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $485,315.60 $481,022.35 $4,293.25
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $485,315.60 $481,022.35

Total Payable: $4,293.25



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14638-13-000-0 Estimate Number: 0004

Date: 10/06/2014

Page 3 of 4

Pay Period:

08/07/2014

to 09/30/2014

Project Number M004565

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .756
10000.000 244
1.000 $2,440.00 $10,000.00
MO004565
0020 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN 30.000 65.200
MATL & H LIME 200.000 .000
65.200 $.00 $13,040.00
0025 413-1000 BITUM TACK COAT GL 20.000 32.000
5.000 .000
32.000 $.00 $160.00
0030 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 50.000 129.111
19.000 .000
129.111 $.00 $2,453.11
0035 433-1000 REINF CONC APPROACH SLAB SY 200.000 203.300
125.000 .000
203.300 $.00 $25,412.50
Category Amount: $2,440.00 $51,065.61
Category Number: 0020 SIGNING AND MARKING
0055 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 240.000 .000
3.500 294.500
294.500 $1,030.75 $1,030.75
0060 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 240.000 .000
3.500 235.000
235.000 $822.50 $822.50
0070 657-1054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, \ LF 440.000 450.000
6.000 .000
450.000 $.00 $2,700.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14638-13-000-0 Estimate Number: 0004

Date: 10/06/2014
Page 4 of 4

Pay Period: 08/07/2014
to 09/30/2014

Project Number M004565

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0075 657-6054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, “ LF 440.000 450.000
6.000 .000
450.000 $.00 $2,700.00
Category Amount: $1,853.25 $7,253.25
Category Number: (0030 BRIDGE
0085 500-0100 GROOVED CONCRETE SY 633.000 647.778
5.000 .000
647.778 $.00 $3,238.89
0150 449-1350 PREFORMED SILICONE JOINT SEAL, BRNO. - LF 49.000 50.000
38.000 .000
50.000 $.00 $1,900.00
1, BENT NO 6
Category Amount: $0.00 $5,138.89
Project Total Amount: $4,293.25 $485,315.60



